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PROJECT ACTIVITIES 
 
• DTSC completed the oversight of second round of sub-slab sampling at Norco High 

School Science Building last week. The sampling was conducted on July 26 and 27; 
the results will be available at the end of September; 

 
• DTSC continued to oversee the second round of indoor air sampling at 27 homes on 

Golden west Lane, Third Street, Buckboard Lane and Hillside Avenue. The sampling 
will be completed at the end of July with the exception of one home on Goldenwest 
Lane. This home will be sampled in mid-August; 

 
ACTIVITIES COMPLETED LAST WEEK 
 

 Onsite:  
 
• Continued third quarter routine quarterly sampling;  
• Continued drilling holes in the Northwest Area as part of additional bedrock 

evaluation; continued piezometer installation and development; piezometers will 
be used for measuring water levels; 

• Conducted operations and maintenance (O&M) activities for soil vapor extraction 
system; 

 
Offsite:  
 
• Continued third quarter routine quarterly sampling; 
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ACTIVITIES PLANNED FOR THIS WEEK 

 
Onsite:  

 
• Continue drilling holes associated with additional bedrock evaluation in the 

Northwest Area; continue installation and development of piezometers;  
• Continue third quarter routine quarterly sampling; 
• Continue O&M activities for soil vapor extraction system; 

 
Offsite:  

  
• Conduct quarterly indoor air sampling at 2281 Goldenwest Lane; 
• Continue third quarter routine quarterly sampling; 

 
ADDITIONAL ACTIVITIES PLANNED FOR AUGUST  
 

• Start reviewing Second Quarter Routine Quarterly Sampling Report; the report 
will be submitted to DTSC on July 31, 2007; 

• Install sub-slab depressurization system at Buckboard Lane home; 
• Finalize the Interim Remedial Investigation Report; 
• Continue review of the Screening FS; 

 
REPOSITORY UPDATE 
 
The documents listed below have been sent to the repositories: 
 

• Technical Memorandum, Hydraulic Containment of Northwest Area dated May 4, 
2007; 

• Technical Memorandum, On-Site Northwest Area-Additional Bedrock Evaluation 
dated May 25, 2007; 

• Comment Response Table, DTSC 6-7-07 Comments to On-Site Northwest Area-
Additional Bedrock dated June 22, 2007; 

• Comment Response Table, First Quarter 2007 Routine Monitoring Report, 
Quarterly Groundwater Sampling Extraction and Treatment System Monitoring, 
Permanent Vapor Probe Sampling dated June 22, 2007 

• Technical Memorandum, First Addendum for Hydraulic Containment of 
Northwest Area Treatability Study dated June 28, 2007; 

• Technical Memorandum, Second Addendum for Hydraulic Containment of 
Northwest Area Treatability Study dated June 29, 2007; 

 
 
PUBLIC PARTICIPATION 
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• None to report. 


